
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits MP86.0 & MP102.0 / LE-Line, I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 11/20/2021 8/25/2021 11/10/2021

Inspector Date Reviewed by Date
T. Rushton 11/20/2021 Todd Dellinger 11/22/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 11/30/2021 No



B.I.#53 - Operation of Transportable Attenuator - HR - Grp 2 & 4

                          ( Some of Work was Night Shift in Conjunction with: 
                              B.I.#13 - Roadway Ex Incl. Haul
                     Also: Paving and other daytime Median and Shoulder activities ).

        ( Time Includes One Hour for Each: Lane Closure Set up, and Tear down ).

10/21/21 to 11/10/21:

10/21 - E/B Left Lane Closure MP85.5 = 2.0hrs Grp-2
                                                         10/21 - W/B Left Lane Closure MP86.8 = 2.0hrs Grp-2

10/25 - E/B Left Lane Closure MP85.5 = 2.0hrs Grp-2
                                                          10/26 - W/B Left Lane Closure MP86.8 = 2.0hrs Grp-2

 10/27 - W/B Left Lane Closed MP86.8 = 2.0hrs Grp-2
                                                           10/27 - W/B Left Lane Closed MP103 = 2.0hrs Grp-4
                       10/29 - W/B Rolling Slowdowns MP86.8 2-TMA's 2hrs Each = 4.0hrs Grp-2
                                                           11/1 - W/B Left Lane Closure MP86.8 = 2hrs Grp-2
                                                           11/2 - W/B Left Lane Closure MP103 = 2hrs Grp-4

 11/2 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           11/2 - W/B Left Lane Closed MP86.8 = 2hrs Grp-2
                                                           11/2 - E/B Left Lane Closure MP85.5 = 2hrs Grp-2

 11/3 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           11/3 - E/B Left Lane Closed MP85.5 = 2hrs Grp-2
                                                           11/3 - W/B Left Lane Closure MP86.8 = 2hrs Grp-2

 11/4 - W/B Left Lane Closed MP103 = 2hrs Grp-4
                                                           11/8 - W/B Left Lane Closed MP103 = 2hrs Grp-4
                                                           11/8 - E/B Left Lane Closure MP102 = 2hrs Grp-4

 11/8 - W/B Left Lane Closed MP86.8 = 2hrs Grp-2
                                                           11/9 - W/B Left Lane Closed MP86.8 = 2hrs Grp-2
                                                         11/10 - W/B Left Lane Closed MP86.8 = 2hrs Grp-2

                                                                                                         Grp-2 Hours = 30.00
                                                                                                         Grp-4 Hours = 14.00

Total Operational Hours = 44.00 Hrs

 OK to PAY = 44.00 Hours

* See Attached Traffic Control Summaries *
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0053 OPERATION OF 
TRANSPORTABLE 
ATTENUATOR 

2 11/5/21 HR 30.00 1207 DAL 12/1/21 EK 12/1/21 40



DOT Form IP 422-635ER EF
       Revised 4/2009

0053 OPERATION OF 
TRANSPORTABLE 
ATTENUATOR 

4 11/5/21 HR 14.00 1208 DAL 12/1/21 EK 12/1/21 40

Attachments

C9214 TC Summary 10-
21 to 11-10.pdf
Adobe Acrobat Document
3.36 MB


























































